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	Background to Project
There was a need in College to improve accessibility to e-learning, this was especially so in vocationally based learning programmes and so a wireless system and laptops were a viable approach to facilitate this.


	Project Approach

Use of technicians to set up the project.

Use of LRC to store and lend the laptops

LRC to keep record of users to monitor use by priority groups

An initial pilot was used once the wireless system had been set in place. 

Student learning was improved by greater access to a wider range of learning resources, it was also improved by the fact the facilities allowed for the setting of assignments with a wider skills base attached to them.

Students thought an extension of wireless facilities in the college to supplement the project would be useful, this has been further extended.

It was the vocational based learners that found the facilities of particular use, thus it met one of the goals in the original application.

The success of the project has been in showing the benefit of wireless within the college, the project has worked well and wireless facilities have been extended.  Should budgets permit extending the number of laptops further would be useful, the laptops in the project due to the projects success have been supplemented by further laptops acquired through the e-learning coach scheme.



	Describe the Project from start to finish

There was a need in the College to develop learners access to E-learning and so the development of a wireless system was decided upon.

Equipment was purchased to set up a wireless system in college

Once purchased the technician set the system up to serve a number of different areas in College.(six)

Laptops and a laptop safe were purchased and stored with the LRC, who loaned out the equipment to priority groups – e.g. vocational learners

Once all was in place it was well utilised and as a consequence the wireless system in college has been expanded.


	Lessons Learned
There were a few technical issues especially with the laptop safe

It took much longer to set the wireless system up than anticipated 



	Recommendations
This is thoroughly recommended, it has improved access to e-learning throughout the college


	Plan for Dissemination
Via HWLLN Team

Via HWLLN Annual Conference

Via HWLLN reports



